CONTI D: C17620

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

PCN. 17620-BI D COFRS REPCRTI NG CATEGCRY: 1

CONTRACT DESCRI PTI ON\:
FAI RPLAY PEDESTRI AN BRI DGE

PRQJECT NO ES1 2854-120

FAI RPLAY PEDESTRI AN BRI DGE

NAME OF RQAD: 285D
PRQIECT COUNTI ES: PARK, REG ON 1
CONTRACTOR:

NCB, LLC ( NORDTROM COMMERCI AL BUI LDERS)

9226 TEDDY LANE SU TE 125

LONE TREE 0O 80124 303 705 8017

CURRENT PRQJECT AMI:  $ 350, 209. 00 PARTI Cl PATI NG

AWARD PRQJECT AM: $ 332, 453. 00 NON- PARTI CI PATI NG

PERCENT COMPLETE: 8. 93% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 318, 935. 00 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VB $ 0.00 RETAI NAGE

APPROVED FOR PAYMENT BY

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

PERCENT TI ME: 3.03

PAY PERI CD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

02/ 11/ 2010
02/ 18/ 2010
03/11/ 2010
03/11/ 2010

$ 31, 274. 00

0. 00

31, 274. 00

31, 274. 00

-863. 22

0. 00

30, 410. 78

0.00
0. 00

30, 410. 78

PRQJECT COMVENT:

ESTI MATE COMMVENT:

Page 1
ESTI MATE RUN 07/21/ 2010
10: 33: 25

SPEC YR 2005

FACS REF NO
DAYS TIME ALLOW 33 WORK DAYS
ORI G TI ME ALLOW 33 WORK DAYS

06/ 25/ 2010 DATE TI ME STARTED 03/11/2010

DATE WORK BEGAN
DATE TI ME STOPPED
DATE ACCEPTED

0. 00
31, 274. 00

-863. 22
0.00

30, 410. 78

30, 410. 78
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PON: 17620- BI D ESTI MATE RUN 07/ 21/ 2010
PRQIECT: ES1 2854- 120 ESTI MATE NO 0001 10: 33: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL COF DELI NEATOR 7.000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0010 202-00203 REMOVAL OF CURB AND GUTTER 10. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0015 202-00220 REMOVAL COF ASPHALT NAT 51. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0.00
0020 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 360. 000 0. 000
SF 0. 000 0.00
3. 00000 0. 000 0. 00
0025 202-04002 CLEAN CULVERT 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0030 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 2, 305. 000 0. 000
CcY 0. 000 0. 00
15. 00000 0. 000 0. 00
0035 203-01550 DQZI NG 16. 000 0. 000
HOUR 2.000 200. 00
100. 00000 2.000 200. 00
0040 203-01597 POTHCOLI NG 5. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0045 208-00002 ERGCSI ON LOG (12 | NCH) 1, 600. 000 0. 000
LF 1, 105. 000 3,315. 00
3. 00000 1, 105. 000 3,315. 00
0050 208-00034 GRAVEL BAG 550. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0055 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 0. 000 0.00

1, 000. 00000 0. 000 0.00
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PCN: 17620-BI D ESTI MATE RUN 07/ 21/ 2010
PRQJECT: ES1 2854-120 ESTI MATE NO 0001 10: 33: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 3. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0065 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 60. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0070 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 20. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0075 208-00206 ERCSI ON CONTRCL  SUPERVI SOR 33. 000 0. 000
DAY 2.000 400. 00
200. 00000 2.000 400. 00
0080 210-00810 RESET GRCUND SI GN 8. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0085 210-04010 ADJUST MANHCLE 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0090 212-00006 SEEDI NG ( NATI VE) 0. 800 0. 000
ACRE 0. 000 0. 00
850. 00000 0. 000 0.00
0095 212-00032 SO L CONDI TI ONI NG 0. 800 0. 000
ACRE 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0100 213-00002 MULCH NG (VWEED FREE HAY) 0. 500 0. 000
ACRE 0. 000 0. 00
650. 00000 0. 000 0. 00
0105 213-00009 FLEXI BLE GROMH MEDI UM 0. 300 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0110 213-00061 MULCH TACKI FI ER 100. 000 0. 000
LB 0. 000 0.00
2.95000 0. 000 0.00
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PCN: 17620-BI D ESTI MATE RUN 07/ 21/ 2010
PRQJECT: ES1 2854- 120 ESTI MATE NO. 0001 10: 33: 25

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 216-00042 SO L RETENTI ON BLANKET (Bl ODEGRADABLE STRAW COCONUT) 1, 000. 000 0. 000
sy 330. 000 990. 00
3.00000 330. 000 990. 00
0120 304-06007  AGGREGATE BASE COURSE (CLASS 6) 136. 000 0. 000
cy 0. 000 0.00
22.50000 0. 000 0. 00
0125 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 19. 000 0. 000
TN 0. 000 0.00
125. 00000 0. 000 0. 00
0130 403-34721  *HOT M X ASPHALT (GRADI NG SX) (75) (PG 58-28) 404. 000 0. 000
TN 0. 000 0.00
80. 00000 0. 000 0. 00
0135 411-10255  *EMULSI FI ED ASPHALT (SLOW SETTI NG 122. 000 0. 000
GAL 0. 000 0.00
5. 00000 0. 000 0. 00
0140 412-00600  CONCRETE PAVEMENT (6 | NCH) 17. 000 0. 000
sy 0. 000 0.00
50. 00000 0. 000 0. 00
0145 603-01240 24 | NCH REI NFORCED CONCRETE PI PE 9. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0. 00
0150 603-10180 18 | NCH CORRUGATED STEEL Pl PE 20. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
0155 603-30018 18 I NCH STEEL END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
650. 00000 0. 000 0. 00
0160 604-13006 |NLET TYPE 13 (5 FOOT) (SPECIAL) 1. 000 0. 000
EACH 0. 000 0.00
3, 500. 00000 0. 000 0. 00
0165 607-11580  FENCE ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0.00
2.00000 0. 000 0. 00
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PCN: 17620-BI D ESTI MATE RUN 07/ 21/ 2010
PRQJECT: ES1 2854-120 ESTI MATE NO 0001 10: 33: 25
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 608-00006 CONCRETE SI DEWALK (6 | NCH) 594. 000 . 000
SY . 000 0.00
31. 50000 . 000 0. 00
0175 608-00010 CONCRETE CURB RAMWP 16. 200 . 000
SY . 000 0. 00
75. 00000 . 000 0. 00
0180 609-21021 CURB AND GUTTER TYPE 2 (SECTION I1-M 1, 070. 000 . 000
LF . 000 0. 00
14. 00000 . 000 0. 00
0185 612-00001 DELI NEATOR (TYPE I) 7.000 . 000
EACH . 000 0. 00
50. 00000 . 000 0.00
0190 612-00002 DELI NEATOR (TYPE I 1) 1. 000 . 000
EACH . 000 0. 00
50. 00000 . 000 0.00
0195 612-00003 DELI NEATOR (TYPE I 11) 1. 000 . 000
EACH . 000 0. 00
50. 00000 . 000 0.00
0200 622-00270 BOLLARD 2.000 . 000
EACH . 000 0. 00
200. 00000 . 000 0.00
0205 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 . 000
LS . 500 3, 500. 00
7, 000. 00000 . 500 3, 500. 00
0210 626-00000 *MOBI LI ZATI ON 1. 000 . 000
LS . 250 2,500. 00
10, 000. 00000 . 250 2,500. 00
0215 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 3. 000 . 000
GAL . 000 0. 00
250. 00000 . 000 0. 00
0220 627-30329 * PREFORMVED PLASTI C PAVEMENT NMARKI NG ( XWALK- STCP LI NE) 240. 000 . 000
SF . 000 0. 00
12. 00000 . 000 0. 00
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PCN: 17620-BI D ESTI MATE RUN 07/ 21/ 2010
PRQJECT: ES1 2854-120 ESTI MATE NO 0001 10: 33: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-00000 *FLAGGE NG 400. 000 0. 000
HOUR 0. 000 0.00
25. 00000 0. 000 0. 00
0230 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 10. 000 0. 000
DAY 4.000 240. 00
60. 00000 4.000 240. 00
0235 630-00012 *TRAFFI C CONTROL MANAGEMENT 33. 000 0. 000
DAY 0. 000 0. 00
300. 00000 0. 000 0.00
0240 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0.00
0245 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 16. 000 0. 000
EACH 6. 500 65. 00
10. 00000 6. 500 65. 00
0250 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 132. 000 0. 000
SF 66. 000 660. 00
10. 00000 66. 000 660. 00
0255 630-80359 *PORTABLE MESSAGE S| GN PANEL 63. 000 0. 000
DAY 60. 000 3, 780. 00
63. 00000 60. 000 3, 780. 00
0260 630-80360 *DRUM CHANNELI ZI NG DEVI CE 20. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0265 630-80380 *TRAFFI C CONE 50. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0.00
0270 700-70010 F/ A M NOR CONTRACT REVI SI ONS 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0275 700-70011 F/ A PARTNERI NG 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
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PCN: 17620-BI D ESTI MATE RUN 07/ 21/ 2010
PRQJECT: ES1 2854-120 ESTI MATE NO 0001 10: 33: 25
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70016 F/ A FUEL COST ADJUSTMENT 1, 750. 000 . 000
F A . 000 0.00
1. 00000 . 000 0. 00
0285 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 1, 000. 000 . 000
F A . 000 0.00
1. 00000 . 000 0.00
0290 700-70023 F/ A ON- THE- JOB TRAI NEE 200. 000 . 000
F A . 000 0. 00
1. 00000 . 000 0. 00
0295 700-70028 F/ A ESB PROGRAM 5, 000. 000 . 000
F A . 000 0.00
1. 00000 . 000 0. 00
0300 700-70380 F/ A EROSI ON CONTROL 5, 000. 000 . 000
F A . 000 0.00
1. 00000 . 000 0. 00
CAT 0200 CURRENT AMI  $ 215,209.00 $ 15, 650. 00 $ 15, 650. 00
CAT NOO300 STRUCTURES
0305 621-00600 * PEDESTRI AN OVERPASS 1. 000 0. 000
LS 0. 107 14,124.00
132, 000. 00000 0. 107 14,124.00
CAT 0300 CURRENT AMI  $ 132, 000. 00 $ 14,124.00 % 14,124.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0310 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 . 000
EACH . 500 1, 250. 00
2,500. 00000 . 500 1, 250. 00
0315 620-00020 SANI TARY FACI LI TY 2.000 . 000
EACH . 000 250. 00
250. 00000 . 000 250. 00
CAT 0400 CURRENT AMI  $ 3, 000. 00 $ 1, 500. 00 $ 1, 500. 00
PRQJIECT TOTAL CURRENT AMI $ 350, 209.00 $ 31,274.00 % 31, 274. 00



